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OU 1 RI REPORT SCHEDULE ASSUMPTIONS 
19 MARCH 93 

The only additional field data needed are the hot spot sample/analysis Assumption Is that 
eight new hot spots will be confirmed and there will be two sampleshot spot (16 
samples total) The associated risk is that there could be double the number of samples 

The laboratory will be able to concentrate solely on the OU 1 hot spot samples and thus 
provide data packages in 36 working days and certified data packages in 46 workmg days 

For both the Human Health Risk Assessment and the Environmental Evaluation 
agreement on the contaminants of concern (COC) will be reached with the regulators in 
early April (April 2 for Human Health and April 9 for Environmental Evaluation) and It 
will take about 13 or 14 weeks from those dates to complete the re analysis revise 
models and rewrite those sections of the report (This is the critical path on the non hot 
spot schedule) 

Rock Creek remains as the background site 

Additional Groundwater modeling will be limited to a conceptional model of baseline 
condition prior to installation of the French Drain 

Interpretation and rewrite of the report will be started using unvalidated data but for 
final RI validated data will be incorporated before the releases for review 

A section on data validation and a discussion of all data sets will be added to the RI report 
per the request of regulators (Can start now but cannot be completed until hot spot data 
validation is done) 

Thirty days allowed for Fidler Survey using one crew (2 RPTs) A second crew is on call 
in the of event severe weather delays to assure the schedule wll be met 

Application of the FordhadReagan model to the EE assessment will be presented through 
biomagnification stage Further use of this model will not be required 

There will be a consolidated EGBWDOE review It will be completed within 21 days 
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